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To:            Bozeman District Ranger 

Subject:   Porcupine Aspen Enhancement Project 
______________________________________________________________________________ 
 

 
IMPLEMENTATION REVIEW DATE AND PARTICIPANTS 

On September 28, 2018 a post-project Implementation Monitoring Review was held to evaluate 
the Porcupine Aspen Enhancement Project on the Bozeman Ranger District.  This project was 
implemented during 2017-2018.  Monitoring Review attendees included Corey Lewellen, James 
Ray, Steve Smith, Megan Martinez, Jeff Shanafelt, Johanna Nosal, Josh Hemenway, and Dale 
White.  

OBJECTIVES 

The Porcupine Aspen Enhancement Project was one of the first projects to be planned and 
implemented under the Gallatin Aspen Project Decision Memo (2014).  This post project 
Implementation Monitoring Review was held to evaluate the following. 

 Application of the planning process as prescribed by the Gallatin Aspen Project CE 

 Mitigation measures and BMPs prescribed by the Gallatin Aspen Project CE and those 
developed specifically for the Porcupine Aspen Enhancement Project   

Generalized project objectives included the following. 

 Using a phased approach, retain existing aspen communities and expand their spatial 
extent where possible 

 Promote and protect existing and post-treatment aspen regeneration 

 Remove conifers in the vicinity of existing aspen to reduce competition and increase soil 
temperatures 

 Remove encroaching conifers from adjacent/nearby park margins in an effort to restore 
the historical “footprint” of local parks. 

 Reintroduce fire into the project area to stimulate aspen root systems, increase soil 
temperatures, cycle nutrients, and provide alternative forage opportunities 

APPLIED TREATMENTS   

The treatment included the following general activities. 

 Removal of competing conifers using cutting and fire 

 Directional felling of larger conifers to impede ungulate browsing access where possible 
(to protect aspen suckers) 



 Use prescribed fire to stimulate aspen regeneration 
 
 
EVALUATION PROTOCOL 

This review consisted of the following actions. 

1. Identification and team evaluation of compliance with, and effectiveness of, planning 
guidelines stated in the Gallatin Aspen Project CE Decision Memo 

2. Identification of key Porcupine Aspen Enhancement Project mitigation measures and BMPs 

3. Field review of treatment units  

4. Team ratings (consensus based) for effectiveness of mitigation measures and BMPs 
observed at the reviewed treatment units, using the CGNF implementation monitoring 
format  

5. Team recommendations for future CGNF aspen enhancement projects 
 

BMP implementation and effectiveness was evaluated using a modified form of the Forestry 
BMP review protocol developed by the Montana DNRC.  The application and effectiveness 
rating system consisted of the following scoring system:   

 

Application 

4 points.  Operation meets requirements of objective or measure 

3 points.  Minor departure from objective or measure, requirements mostly met  

2 points.  Major departure from objective or measure, requirements marginally/barely met 

1 point.   Gross neglect of objective or measure, requirements not met at all 

Effectiveness 

4 points.  Adequate Protection of  resources, effective 

3 points:  Minor & temporary impacts on resources, moderately effective  

2 points:  Major & temporary or minor & prolonged impacts on resources, slightly effective 

1 point:    Major and prolonged impacts on resources, not effective 

 
 
 
 
 
 
 
 
 
  



 
APPLICATION AND EFFECTIVENESS OF ASPEN PROJECT CE PLANNING GUIDELINES   
 
The Gallatin Aspen Project Final Decision Memo (2014) included project planning direction 
including a flow chart outlining the adaptive management approach to be used and a list of 
items/tasks to be completed and documented in the project file.  
 

Management Approach Flow Chart Comments  
(e.g., was this 

direction followed and 
was it found to be 

effective) 

 

 
This decision process 
was utilized and found 
to be effective.    

 

  



Project File Development 

Requirement 

 
Comments 
(e.g., was this direction 
followed and was it 
found to be effective) 

At the site-specific stand level, the following (below) would be completed and  
documented in a project file 

A single, comprehensive 
project file was not 
created/maintained for 
this project 

Maps of project area                       
Appropriate maps were 
created and utilized 

Pre-treatment plot data                  
Adequate but could be 
improved upon in future 

Field assessment of soil resources in the immediate area of proposed aspen  

enhancement activities 

Soil scientist was 
involved in early 
assessment 

Site-specific silvicultural prescriptions consistent with the Forest Plan 

A treatment guide was 
prepared but a 
silvicultural prescription 
was not 

Burn plan if appropriate 

A burn plan was 
developed and was 
improved upon as work 
progressed.  

Sensitive plant surveys and avoidance strategy 
Worked with wildlife 
program manager on 
sagebrush issues 

Weed inventory and control strategy 

Pre-project treatment 
was not carried out 
because weed 
treatment coordinator 
was not notified of the 
need for that activity.  A 
post-project treatment 
assessment will be 
implemented. 

Cultural resource surveys and avoidance/mitigation strategies 
Completed by 
archeologist (Walt Allen) 

Interdisciplinary meeting notes No IDT meeting notes 
have been located 



Site-specific mitigation measures Included in Treatment 
Guides 

Post-treatment monitoring 
Photo Points and stem 
count monitoring 

Adaptive measures implemented 
 

Where large Aspen over 
story was minimal and 
health was poor, burn 
severity was altered to 
not cause extensive 
mortality. Where large 
Aspen Over story was 
numerous, and overall 
clone health was good, 
we found that burning 
hotter stimulated the 
clone better. Currently 
we are monitoring both 
fall and spring 
treatments to ascertain 
the benefits and 
drawbacks of each.   

 
 

 
BMP EVALUATION WORKSHEET 
 

Evaluation Items - BMP's Appli-
cation 

Effect- 
iveness 

               Comments 

1.  No felling, deposition of materials, 
equipment operation, or other disturbance 
would occur within streams, ponds, lakes, or 
wetland areas (areas having very poorly or 
poorly drained soils that support or have the 
potential to support wetland vegetation, 
including bogs and seeps). 
 

3 4 

 
Important Note:  Felling into 
wetland areas was an integral part 
of this project. 
 
When trees were felled near 
streams, boles were felled such 
that they were on, or suspended 
above, stream banks to minimize 
effects to stream and stream bed.  
There was no felling next to 
ponds.  

2.  No mechanized (wheeled or tracked) 
equipment operation for thinning, piling, or 
commercial removal of conifers as well as pile 
burning, or ignition of prescribed burns would 
occur within a buffer zone extending 100 feet 
in all directions from perennial streams, 
intermittent streams of sufficient size to 
include a distinct riparian vegetative 

4 4 

 
All ignition near streams occurred 
outside 100 ft buffer. Fire was 
allowed to back into riparian areas 
so that it would not consume fuels 
outside of 1 and 10 hr fuels and 
thus reduce chances for 
sedimentation.  Lighters were 



community and rock substrate stream 
channel, ponds, or lakes. The hydrologist 
and/or fisheries biologist, in consultation with 
the soil scientist, would have the discretion to 
narrow this buffer zone in situations where 
their assessment indicated the reduced buffer 
width would provide adequate protection to 
water resources and aquatic habitat/species, 
or the benefits of the project to the impacted 
ecosystem would exceed the short-term 
negative impacts.  If special situations existed 
at a site which indicated a 100 foot buffer 
width would provide inadequate protection to 
adjacent water bodies or associated resources 
such as riparian vegetation or floodplain 
characteristics extending beyond the 100 feet 
buffer, the hydrologist and/or fisheries 
biologist would have the discretion to increase 
the buffer width as necessary to provide 
adequate protection. 

encouraged to utilize dot ignition , 
and prescription limits firing 
patterns that lead to high fire 
consumption of fuels.   
 

3.  No mechanized (wheeled or tracked) 
equipment operation, pile burning, or ignition 
of prescribed burns would occur within a 
buffer zone extending 50 feet in all directions 
from wetland areas (including bogs and seeps).  
The hydrologist and/or fisheries biologist in 
consultation with the soil scientist would have 
the discretion to narrow this buffer zone to 
less than 50 feet in situations where their 
assessment indicated the reduced buffer width 
would provide adequate protection to the 
wetland area.  If special situations existed at a 
site which indicated a 50 foot buffer width 
would provide inadequate protection to 
adjacent wetlands, the hydrologist and/or 
fisheries biologist would have the discretion to 
increase the buffer width as necessary to 
provide adequate protection. 
 

3 4 

 
Application was scored as “3” 
because some ingnition may have 
occurred within 50’ of wetland 
areas.  However, ignition near 
wetlands was intregal to project 
goals and fire behavior was 
mitigated.   
In general burn patterns near 
wetlands were dot ignition and 
backing fire.  Initial ignition did not 
occur within wetland boundaries. 
However, creeping and 
smoldering fire behavior that 
backed into these areas was not 
extinguished.   
Some bogs that exist are not 
evident in fall, when predominant 
burn windows have been utilized 
on the project.  
  



4.  Trees within treatments areas that are 
leaning toward streams that can provide large 
woody debris to streams should be retained 
where possible. 
 

4 4 

 
Trees were retained unless they 
fell within prescription, and were 
predominantly shading large areas 
of aspen.  

5.  Less than one mile of new road (“less than 
one mile of low standard road construction” 
{36 CFR 220.6(e)(6)}of temporary road could 
be constructed for the implementation of 
aspen treatments. This standard will ensure 
that only the minimum amount of topsoil will 
be removed along the road tread that is 
required to meet construction specifications.   
Temporary roads would be rehabilitated by 
ripping, re-contouring, and slashing upon 
completion of project activities. 

NA NA 

 
 
 
 
 
 

NA 

6.  In situations where there is disturbed 
subsoil or substrate materials exposed at the 
ground surface, approved native, weed-seed 
free grasses, suitable for site conditions and  
(not palatable to bears), will be seeded to 
minimize potential noxious weed 
establishment.   
 

NA NA 

 
 
 
 

NA 

7.  Noxious weed infestations within treatment 
areas or along associated travel routes will be 
controlled consistent with the GNF weed 
Record of Decision (2005), utilizing both pre 
and post weed control treatments. 
 

1 3-4 

 
Pre-project treatment was not 
carried out because weed 
treatment coordinator was not 
notified of the need for that 
activity.  A post-project treatment 
assessment will be implemented.  

8.  Goshawks will be surveyed prior to project 
layout.  If any goshawks are detected within 
the project area, activity will be avoided until a 
Wildlife Biologist has conducted a field review 
and determined that treatment would not 
adversely impact goshawks.  It may be 
necessary to restrict disturbance until after 
goshawk young have fledged (August 15).   
 

4 4 

 
Bev Dixon and Sam McColy did 
goshawk surveys and did the 
initial aspen inventory on this 
project.  There were no goshawk 
concerns identified. 

9.  Timing restrictions for other wildlife species 
may be prescribed if needed. 
 

4 4 

 
Elk calving season was considered 
by Jodi Canfield.  Work generally 
didn’t start sawing until after July 
15th based on interpetation of the 
NEPA. 



10. All aspen restoration projects will be 
designed to meet all Northern Rockies Lynx 
Management Direction (NRLMD) standards 
and guidelines or exceptions.  Where aspen 
stems are intermingled with conifers, cover 
board measurements will be conducted.  
Where horizontal cover is greater than 48% 
(indicating potential lynx foraging habitat), and 
the stand does not fall within the Wildland 
Urban Interface (WUI), treatment would need 
to fall within the allotted acres under 
exceptions for VEG S5 (1,310 acres of all types 
of thinning for resource benefits for the GNF); 
in multi-storied mature stands, no treatment 
would occur to be in compliance with the 
Northern Rockies Lynx Management Direction 
(NRLMD 2007) standard Veg S6.  Treatment 
within the WUI, in the rare situation where 
aspen is mixed with multi-story mature forest 
in spruce-fir habitat types, less than 1% of the 
total multi-story mature forest and less than 
2% of stand initiation hare habitat available in 
the Lynx Analysis Unit (LAU) would be treated, 
in patches generally less than 50 acres, with 
activity spread over a 10-year time frame 
(total possible = 3,117 acres of multi-story 
mature and 1,310 acres of stand initiation 
{over 21 LAUs}). 
 

4 4 

 
Extensive storyboarding was done 
on this project. Random GPS 
points were generated and 
photographed. Data was given to 
Bev Dixon. We identified areas 
that were probable within the 
unit, and excluded them from saw 
treatment. Probable Lynx habitiat 
was identified to firing bosses 
when it was within burn units.  
 
Areas that might included Lynx 
habitat were identified pre-burn. 
We did not ignite in these areas. 
Note that the time of year we did 
burns on this project, fire would 
not carry in these probable lynx 
habitat areas as they are closed 
overstory on north slopes. 
Therfore they have always had 
snow in them when we burned.  

11. All new access routes associated with 
aspen regeneration projects will be temporary 
(and subsequently obliterated), and if in the 
grizzly bear recovery zone (or primary 
conservation area for delisted status), roads 
will follow the application rules in the 
Conservation Strategy. 
 

NA NA 

 
 
 
 

NA 

12. All aspen restoration stages may need to 
incorporate protection of regeneration from 
excessive browsing by wildlife or livestock.  
Protection may include creating physical 
barriers with natural materials on site, 
coordination with wildlife managers to reduce 
ungulates, permitted grazing practices such as 
resting pastures or allotments, grazing timing 
(season and duration), and the use of fencing, 
water and or supplements to distribute 
livestock away from aspen stands.  To indicate 
successful recruitment, protection may be 
necessary until sprout cohorts reach maximum 

4 4 

 
Downed trees were used to create 
grazing barriers.  This strategy was 
an important part of the 
prescription and was the factor 
that worked best to protect aspen 
suckers after the post burn 
treatment. 



browse height which is generally 7-10 feet tall 
and 1 inch diameter at breast height (dbh). 
 

13. There will be no girdling of live trees 
within one tree length of trails for public 
safety.  Unstable/leaning snags adjacent to 
trails will be felled. 
 

3 4 

 
Fellers initially girdled some trees 
near trails but quickly realized 
their mistake and felled those 
trees.  The very high trail density 
created by outfitters in the area 
resulted in the girdling method 
being employed less on this 
project than anticipated. 
  

14. If needed for safety, short-term temporary 
road or trail closures will be in place when 
equipment is working immediately adjacent to 
any system route. 
 

4 4 

 
During burn days, or when felling 
next to trails, fellers acted as trail 
guards and nearby trails were 
closed.  In addition, local outfitters 
were notified prior to work.  

15. If necessary in areas of high recreation 
use, treatment activities will occur on 
Monday-Friday and will not occur on Federal 
holidays to minimize potential conflicts with 
recreationalists. 
 

4 4 

 
Generally sawing in high use areas 
was coordinted with outfitters and 
was done late in the year (after 
Oct 1) and Monday-Thursday  
when less use was present on 
trails.  

16. Where aspen exists in close proximity to 
inventoried roadless areas, designated 
wilderness or the wilderness study area (WSA), 
these boundaries will be identified on the 
ground.   
 

4 4 

 
Boundary was marked and 
supervisor was physically present 
when sawyers were sawing next 
to WSA’s.  

 

 

  



 
 
PHOTOGRAPHS 
 

 

Photo 1.  This unit near Twin Cabin Trailhead was burned in spring 2018.  Aspen suckers at this 

location had not yet been subjected to winter browsing by wildlife.  Based on units harvested in 2017 

and subjected to browsing in the winter of 2017-2018, these aspen suckers are expected to be 

browsed to shrub height during their first winter.  



Photo 2.  Typical view of treatment area in Unit 1    

 

 
Photo 3.  Downed conifers providing grazing protection to an aspen sucker in Unit 1.  The protected 
aspen sucker, the leaves of which are visible to the left of Jeff and James, reached 6 feet in height 
during the first post-project growing season.  Shorter, poorly-protected aspen suckers also visible in 
the photo will likely be stunted to shrub height indefinitely by wildlife browsing.  



 
Photo 4.  Downed conifers providing grazing protection to an aspen suckers in Unit 5 

 
 
 
OBSERVATIONS AND ISSUES DISCUSSED 
 

1. Project planning and implementation lacked an assigned project lead to provide over-
arching support and coordination (See #3 below) and several Aspen CE requirements 
were not met as a result.  Nonetheless all participants performed their duties 
competently and project implementation was carried out successfully. 

  
2. The prescribed planning procedure outline by flow chart in the Aspen CE was followed 

and was found to be useful. 

3. A project file meeting the standards required by the Aspen CE requirements was not 
maintained during the project planning phase.  While most of the specific Aspen CE 
requirements were complied with, no project lead individual was assigned to provide 
over-arching support, coordination, and documentation through the planning phase, or 
smooth transition to the implementation phase, of the project.  One result of this is that 
there is no comprehensive record of specialist input, etc, for the project. 

4. Although a silvicultural treatment guide was prepared for the project, actual site-specific 
silvicultural prescriptions (required by the Forest Plan) were not prepared.  
Implementers of the project were not aware of the difference between these two 



documents/steps and did not realize that the treatment guide did not satisfy Forest Plan 
requirements. 

5. Although the Aspen CE forbids felling of trees within streams, ponds, lakes, and wetland 
areas, the felling of trees into wetland areas was integral to project goals and was 
carried out. 

6. Although the Aspen CE forbids ignition within 100 feet of streams and within 50 feet of 
wetland areas ignition in these areas was integral to project goals and some ignition 
may have occurred within 50 feet of wetland areas, especially in areas where small 
dried-up bogs may have gone un-noticed during the late season when burning occurred.    

7. Pre-project weed treatments prescribed by the Aspen CE were not carried out because 
weed treatment coordinator was not notified of the need for that activity.  A post-
project treatment assessment will be implemented.  

8. It was determined that running prescribed fire through the pre-treated aspen stands 
had different and somewhat predictable results based on the pre-project condition of 
the stands.  Within decadent stands hotter burns appeared neutral or even detrimental 
to subsequent aspen sucker production.  In younger and healthier stands it appeared 
that hotter burning was a powerful stimulant to aspen sucker production.  In order to 
maximize positive effects, burn protocols were adjusted to reflect these observations. 

9. Fall/winter/spring grazing by ungulates (native wildlife, there is no cattle grazing in the 
project area) resulted in almost complete pruning of new aspen suckers to shrub height.  
Protected aspen suckers attained an ungrazed height of approximately 6-7 feet in 
relatively few areas where downed trees penned them off from grazing.  It is likely that 
after another growing season these suckers will reach a height that will allow them to 
survive future grazing and will thus have a chance to become trees, while unprotected 
suckers will be maintained at shrub height indefinitely by grazers.  

10. Due to intense grazing pressure within the project area it appears that the only effective 
means of protecting aspen suckers from grazing is the use of downed trees to pen them 
off from grazers or maintaining exclusion fences for the first 2-3 years after treatment. 

11. It was determined that too hot a burn would remove branches from downed trees 
which significantly reduced the downed trees’ effectiveness in protecting aspen suckers.  

 

 
RECOMMENDATIONS 
 

1. For future projects a project lead individual should be assigned to provide over-arching 
support, coordination, and documentation through the planning phase and a seamless 
transition to the implementation phase of the project.   
 


